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Outline

* Office of License Application and Strategy
Organization

* Interactions and License Application (LA) Coimpletion

* Key Technical Issue (KTI) Agreements

* Issues for Discussion and Near-Term Resolution

* Yucca Mountain Project Status

* Summary
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Ilnteractions an-d License -Applicatiion
Completionm

* Interactions with NRC are
the LA and its supporting
December 2004

essential to completing
technical basis by

Aggressive interaction schedule has been delveloped
- Tied to DOE plans and products

- Focused on exchanging information on selected
approaches for use in licensing

Goal is to reach common understanding of iportant
issues and approaches to their resolution prior to
commitment of significant resources

* Timely NRC feedback on DOE positions and
approaches is desirable
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Key Technical lsstue Agreemen ts

DOE understands NRC concerns about schedule for
submittal of information to address KTI agreements

- Scheduled submittals have been delayed

Submittals peak in late 2003 -'early 2004

-Some information will be provided just before LA submittal

Current submittal'schedule"reflects time neeied to
complete analyses.

- Efforts to provide information to NRC early in the process
have generally not been successful

- Level of detail needed to complete KTI agreements

* Budget impact on KTI schedule being evalualted as;
part of overall re-planning effort

_ * _ __ YUCCA MOUNTAIN PROJECT

BSC PresentationsYMZiegler_043003 5 of 7



Issues for Discussion and ear-Term
Resolution

* Risk-prioritization approach for completion of some
KTI agreements

* Final Yucca Mountain Review Plan

* Level of design detail needed in LA for constiruction
authorization

* Burn-up credit based on utility data (process
knowledge)

o Aircraft hazards analysis and treatment of potentially
sensitive homeland security information

* Licensing support network
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Yucca Mountain Project Status
LA PRODUCT
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